COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2018

ESTI MATE SUMVARY 13:46: 15
CONTI D: C20155 ESTI MATE NO. 0004 FINL SPEC YR 2005
PCN: 20155-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIME ALLOW 30 WORK DAYS
US 160 S FORK TO M VI STA CHI PSEAL PERCENT TIME: 100. 00 ORI G TI ME ALLOW 30 WORK DAYS

PRQIECT NO NHPP1602- 145
US 160 S FORK TO MVISTA CHIP (PH I1)

NAME OF ROAD:
PRQIECT COUNTI ES: RI O GRANDE

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/03/2018 DATE TI ME STARTED 07/10/2017
2273 RI VER ROAD DATE LET 01/ 12/ 2017 DATE WORK BEGAN 07/ 10/ 2017
DATE AWARDED 01/ 20/ 2017 DATE TI ME SToPPED 08/23/2017
DATE CONTRACT EXECUTED 02/08/2017 DATE ACCEPTED 08/ 23/ 2017
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 07/ 10/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,191, 546.19 PARTI Cl PATI NG $  1,191,546.19 $ -2,970. 00
AWARD PRQJECT AMTI:  $  1,192,574.70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,191, 546. 19 -2,970. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,191, 546. 19 -2,970. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 17, 888. 62
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,191, 546. 19 14, 918. 62
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 1,191, 546. 19 14, 918. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14,018.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20155-BI D ESTI MATE RUN 01/ 03/ 2018
PRQJECT: NHPP1602- 145 ESTI MATE NO 0004 13: 46: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renopval of Sidewal k 90. 000 90. 000
Sy 0. 000 0. 00
38. 50000 90. 000 3, 465. 00
0010 202-00203 Renoval of Curb and Cutter 200. 000 200. 000
LF 0. 000 0. 00
13. 50000 200. 000 2,700.00
0015 202- 00206 Renoval of Concrete Curb Ranp 14.000 14. 000
Sy 0. 000 0. 00
38. 50000 14. 000 539. 00
0020 202-00220 Renoval of Asphalt Mat 48. 000 48. 000
5% 0. 000 0. 00
74.50000 48. 000 3,576. 00
0025 202-00250 Renoval of Pavement Marking 3, 831. 000 3, 831. 000
SF 0. 000 0. 00
2.75000 3, 831. 000 10, 535. 25
0030 203-00010  Uncl assified Excavation (Conplete In Place) 19. 000 19. 000
cY 0. 000 0. 00
30. 25000 19. 000 574.75
0035 203-01622 Sweeping (Wth Pickup Broom 8. 000 8. 000
HOUR 0. 000 0. 00
230. 00000 8. 000 1, 840. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0.00
0045 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.75000 0. 000 0.00
0055 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00

950. 00000 1. 000 950. 00



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20155-BI D ESTI MATE RUNO1/03/2018
PRQIECT: NHPP1602- 145 ESTI MATE NO 0004 13:46: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 13. 000 13. 000
EACH 0. 000 0.00
261.50000 13. 000 3,399.50
0075 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0.00
0080 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0090 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0095 304- 06000 Aggr egat e Base Course (C ass 6) 75. 000 75. 000
TON 0. 000 0. 00
46. 00000 75. 000 3, 450. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 37.900 37.900
TON 0. 000 0.00
350. 00000 37.900 13, 265. 00
0105 409-01015 Cover Coat Material (Type I) 34, 454. 000 34, 454. 000
SY 0. 000 0. 00
0. 95000 34, 454. 000 32, 731. 30
0110 409-02015  Cover Coat Material (Type Il) 386, 957. 000 386, 957. 000
Sy 0. 000 0.00

0. 90000 386, 957. 000 348, 261. 30



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20155-BI D ESTI MATE RUNO1/03/2018
PRQIECT: NHPP1602- 145 ESTI MATE NO 0004 13:46: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10216 Emul sified Asphalt (CRS-2P) 183, 374. 000 183, 374. 000
GAL 0. 000 0.00
1. 55000 183, 374. 000 284,229.70
0120 411-10255 Enul sified Asphalt (Sl ow Setting) 21, 840. 000 21, 840. 000
GAL 0. 000 0. 00
1. 15000 21, 840. 000 25,116. 00
0125 607-11525 Fence (Plastic) 461. 000 461. 000
LF 0. 000 0.00
3. 75000 461. 000 1,728.75
0130 608-00000 Concrete Sidewal k 133. 000 133. 000
SY 0. 000 0. 00
65. 00000 133. 000 8, 645. 00
0135 608-00010 Concrete Curb Ranp 98. 000 98. 000
Sy 0. 000 0.00
148. 50000 98. 000 14, 553. 00
0140 609-21020 Curb and Gutter Type 2 (Section II-B) 427. 000 427. 000
LF 0. 000 0. 00
30. 00000 427. 000 12, 810.00
0145 626- 00000 Mobi |'i zati on 1. 000 1.000
LS 0. 000 0.00
130, 500. 00000 1. 000 130, 500. 00
0150 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0155 627-00001 Pavenent Mar ki ng Pai nt 1, 766. 000 1, 766. 000
GAL 0. 000 0.00
40. 00000 1, 766. 000 70, 640. 00
0160 627-00008 Modi fi ed Epoxy Pavenent Marking 895. 000 895. 000
GAL 0. 000 0. 00
82. 25000 895. 000 73,613.75
0165 627-00032 Raised Flexible Pavement Marker (Tenporary) 4, 750. 000 4, 750. 000
EACH 0. 000 0.00

1.10000 4, 750. 000 5,225.00



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20155-BI D ESTI MATE RUNO1/03/2018
PRQIECT: NHPP1602- 145 ESTI MATE NO 0004 13:46: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-30405  Preforned Thernopl astic Pavement Marking (Wrd- Symbol) 2, 231. 000 2, 231. 000
SF 0. 000 0. 00
24.00000 2,231. 000 53, 544. 00
0175 630-00000 Fl aggi ng 1, 374. 500 1, 374. 500
HOUR 0. 000 0. 00
21. 00000 1,374.500 28, 864. 50
0180 630-00001 Pilot Car QOperation 110. 500 110. 500
HOUR 0. 000 0. 00
45. 00000 110. 500 4,972.50
0185 630- 00007 Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
132. 00000 15. 000 1, 980. 00
0190 630-00012 Traffic Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
797. 00000 29. 000 23,113.00
0195 630-80341  Construction Traffic Sign (Panel Size A) 70. 000 70. 000
EACH 0. 000 0. 00
52. 00000 70. 000 3, 640. 00
0200 630-80342  Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
52. 00000 25. 000 1, 300. 00
0205 630-80359 Portabl e Message Sign Panel 112. 000 112. 000
DAY 0. 000 0. 00
66. 00000 112. 000 7,392.00
0210 630-80360  Drum Channel i zi ng Device 20. 000 20. 000
EACH 0. 000 0. 00
15. 00000 20. 000 300. 00
0215 630-80380 Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
7.00000 50. 000 350. 00
0220 630-80510 Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20155-BI D ESTI MATE RUNO1/03/2018
PRQIECT: NHPP1602- 145 ESTI MATE NO 0004 13:46: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70016 F/ A Fuel Cost Adjustment 4. 980 4.980
FA 0. 000 0.00
1. 00000 4.980 4.98
0240 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0241 900-00006  Added Item (Dollar)/ Price Reduction - QJT -3,176. 400 -3,176. 400
Di si ncentive
DOL 0. 000 0.00
1. 00000 -3,176. 400 -3,176. 40
0245 700- 70034 F/ A Pavenent Surface Course Mintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 1, 884. 000 1, 884. 000
SF 0. 000 0. 00
11. 00000 1, 884. 000 20, 724. 00
0410 900-00031  ADDED Item DBE Sanctions -2,970. 000 0. 000
DOL -2,970. 000 -2,970.00
1. 00000 -2,970. 000 -2,970. 00
1207 900- 00006 Added Item (Dol lar)/ Price Reduction -11, 566. 800 -11, 566. 800
DOL 0. 000 0. 00

1. 00000 -11, 566. 800 -11, 566. 80



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUNO01/03/ 2018

CONTI D: C20155

PCN: 20155-BID

PRQJECT: NHPP1602- 145

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

1208 900- 00006 Added Item (Dol lar)/ Price Reduction -
Retro-reflective out of specification

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00020 Sanitary Facility

ESTI MATE NG 0004 13: 46: 15
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
-273. 890 -273. 890
DOL 0. 000 0. 00
1. 00000 -273. 890 -273.89
CAT 0200  CURRENT AMT $ 1,189,546.19%  -2,970.00$ 1,189, 546. 19
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 2, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,191,546.19$% -2,970.00% 1,191, 546. 19



